
Yes Virginia! There is more to e­procurement than software! 
(Part 2) 

In Part 1 of this posting, I shared with you information from my recent 
interview with Bob Sievert (Director, eProcurement Bureau for the 
Commonwealth of Virginia).  As indicated, Bob had contacted me in response 
to the Ariba posting (The Ariba Interviews: Re­engineering the Future of On­ 
Demand, August 31, 2007) indicating that their experiences would “fit nicely” 
with that article.  Needless to say, it did in that it emphasized a number of 
key points including the importance of leading with process understanding 
versus technological capabilities. 

And while many of the challenges the Commonwealth faced were similar to 
those of other public sector organizations, it was their approach and not the 
technology that differentiated eVA from the majority of initiatives that have 
and continue to fall short of expectations.  It is also the reason that the Ariba 
application worked well for Virginia while missing the mark with other 
programs such as the ones with the University of Washington or in the 
private sector VF Corporation. 

(Note: If you would like to have a first hand look at the eVA program, here is 
the direct link to the Commonwealth’s website: 
http://www.eVA.virginia.gov.) 

Confidence versus reliance 

In numerous articles I have stressed the importance of having “more faith in 
your own team’s ability to understand and assess what needs to be done,” in 
terms of a procurement practice initiative.  Far too often however, this has 
not been the case, as critical decisions have usually been confined to what 
can best be described as an initiative oligarchy. 

While initiative oligarchies can in some instances become instruments of 
transformation, more often than not they are myopic in their efforts to 
understand and respond to the forces that shape and influence an 
organization’s supply chain.  In fact in his book “e­Procurement: From 
Strategy to Implementation,” Dale Neef referred to the “closed door meeting” 
mentality as being the greatest impediment to true internal collaboration. 
This confinement of strategy to a select few “experts” reflects a lack of 
confidence with the overall level of “internal” expertise resulting in poor or 
ineffectual external collaboration. 

Virginia on the other hand was successful because the initiative champions 
realized early on that broad internal stakeholder involvement through 
collaboration was the only way to truly understand and therefore address 
end­user requirements.  This synchronization of understanding internally was 
then extended to include external stakeholders such as suppliers.



And this as Bob indicated is the “bigger story” behind the increase in vendor 
registration (and participation) from 20,000 to 34,000. 

The ultimate synchronization 

One point that Bob wanted to emphasize was the fact that the increase in 
supplier registration went beyond mere numbers.  The real story he insisted 
is reflected in the quality of external stakeholder involvement whereby the 
34,000 suppliers “have become the fuel for the procurement engine.” 

Prior to eVA, each agency including local government was responsible for 
maintaining their own vendor registration program.  This meant that each 
vendor had to go through a “separate” sign­up process in order to receive bid 
notifications from the different government entities.  Needless to say this 
resulted in a highly fragmented supply base in which all stakeholders were 
severely limited in terms of realizing best value results. 

With eVA Bob enthused, the Commonwealth has effectively “leveraged 
technology to centralize the registration process,” thereby providing vendors 
with government­wide access to all applicable opportunities through a single 
point of entry. 

From a widely diversified internal stakeholder perspective, the increase in 
engagement capacity ensures that the Commonwealth is consistently 
realizing best­value results.  Conversely, the supply base is now assured of 
strategic inclusion through a properly aligned engagement mechanism. 

Without a true collaborative effort internally, the effective centralization of 
the supply base would not have happened regardless of the technological 
capabilities available to the Commonwealth. 

Candy and supply base synchronization 

How important is effective internal collaboration?  Just ask a candy company 
in the U.S. mid­west.  As the manufacturer of a number of leading brands, 
this organization grew dramatically in a very short period of time through a 
series of acquisitions.  Unfortunately, an extemporal supply base was a 
byproduct of the transactions leaving the acquiring company with a highly 
suspicious, deeply segmented group of suppliers. 

The biggest challenge as expressed by a senior procurement manager for the 
parent organization was convincing the former suppliers of the acquired 
companies that becoming part of the larger pool would expose them to 
opportunities for increased sales. 

The suppliers weren’t buying the “increased opportunity” mantra and as a 
result, the transition process was challenging to say the least.



What is worth noting is that the degree of collaboration between the different 
purchasing organizations was not clearly established from the beginning. 
This only served to fuel rather than douse the internal division fires resulting 
in both a practical and operational lack of cohesiveness and coordination. 
The end result was a “territorial” struggle that manifested itself in a divided 
supply base.  This is hardly the ideal environment for a successful 
consolidation.  (Note: my August 3 rd post titled Procurement’s expanding role 
and the executive of the future reviewed the results of a panel discussion 
hosted by CPO Agenda.  This will be a worthwhile read as it demonstrates the 
potential repercussions of excluding supply chain personnel in the early 
planning stages of an organization’s acquisition strategy.) 

Now I do not want to mislead you into thinking that the Commonwealth of 
Virginia did not experience a degree of “pushback” from the vendor 
community.  Quite the opposite, as incumbent suppliers (especially the larger 
organizations) saw the consolidation strategy as a direct threat to their 
established revenue streams with individual agencies. 

The Commonwealth’s decision to introduce a “reverse funding model” 
whereby the suppliers would have to pay to play so to speak also met with 
some resistance.  (Note: Virginia initially charged suppliers 1% of the order 
value capped at $500 per individual transaction.) 

Despite these challenges combined with what was described as the 
significant “lobbying power” of the larger suppliers who were pushing the 
Commonwealth to rethink its consolidation approach, the overall commitment 
to the eVA vision remained strong.  I doubt that this would have been 
possible if the sincere effort to understand the objectives of all internal 
stakeholders had not been the cornerstone of the eVA initiative from the 
beginning. 

Providing a unified front, the Commonwealth was then able to work with the 
supply base to gradually bring them around to the point where supplier 
registration dramatically increased between 2001 and today.  However, 
Virginia’s ability to maintain supplier interest (reflected in bid response 
levels) is directly linked to the expanding distribution of business over the 
broader supply network.  In short, the greater the number of suppliers that 
win business increases the likelihood that they will continue to view the 
Commonwealth as a bonafide opportunity to generate revenue. 

SaaS 

Software as a Service (SaaS) or On­Demand as it was originally called is 
certainly part of mainstream thinking today.  However back in 2001 when 
eVA was first introduced it was a relatively new concept whereby 
organizations would pay a fee for using the application versus owning or 
licensing the software.



What made Virginia’s model interesting is that in the first 4 years of the 
contract, the vendor (American Management Systems) absorbed the bulk of 
the upfront implementation costs.  Hungry for business, AMS accepted the 
Commonwealth’s offer to be paid a percentage based on the volume of 
orders processed through the system.  This of course provided AMS with the 
necessary impetus to ensure that eVA became “effectively” operational as 
quickly as possible. 

From the Commonwealth’s perspective, this model enabled Virginia to 
eschew the commonly “forced” one plan­one mind precept that ultimately 
anchors or handicaps the majority of e­procurement initiatives.  The Henry 
Ford proclamation regarding the Model T that a customer can choose any 
color they want as long as it was black comes to mind here. 

This model meant that Virginia did not have to focus exclusively on cost 
justification whereby the ROI would have been years down the road, but on 
the essential elements of the strategy itself which included open and 
productive collaboration with key stakeholders.  This is a far easier task when 
the proverbial financial clock isn’t ticking louder with each dollar that is 
spent. 

However, this model does require a heightened level of self­determination 
and project responsibility on the part of the client as they must take the lead 
in terms of creating and driving the vision. 

Fortunately as Bob put it, the political climate was ideal for this kind of 
innovative change, which was clearly demonstrated by the steadfast 
nonpartisan support of three separate Governors.  Navigated by leadership 
that included individuals such as Ron Bell (a former Navy man), the eVA 
team maximized this opportunity to the Commonwealth’s full advantage. 

Given the success of eVA, it is hard to imagine that other government 
entities do not possess at least some of the expertise and determination to 
generate similar results within the framework of an equally effective cost 
model.  Hopefully the Commonwealth of Virginia’s success will act as a 
beacon to those public (and even private) sector organizations that are 
grappling with the challenges of a complex and diversified procurement 
practice. 

(Post Supplement­ Numbers Tell the Story!) 

One of the most important questions I had asked Bob dealt with the 
actual increase in the distribution of business over the 
Commonwealth’s supply base both prior to and after the introduction 
of eVA.  In the year prior to eVA’s launch between 5,000 and 6,000 of 
the 20,000 registered suppliers received orders.  In 2006 14,371 of 
the 34,000 suppliers received orders.  So far in FY07, the number is



14,756 (with 4 months still remaining in the year).  This hard data is 
further testimony to the effectiveness of Virginia’s methodology in 
which true collaboration was a key element of the initiative.  As 
emphasized in Part 4 of my Changing Face of Procurement Seminar 
Series titled “Winning Strategies for Vendor Engagement,” knowing if 
your e­procurement strategy is a “threat or a benefit” to your supply 
base is critical to the success of any initiative. 

I will be tracking the progress of Virginia’s eVA initiative on an ongoing 
basis, and will provide periodic updates through the Procurement 
Insights Blog.  In the meantime, if you have any questions or want to 
learn more about eVA, you can access the site through the 
Commonwealth of Virginia (eVA) link listed under the PI Blog Roll. 
Alternatively, you can contact Bob Sievert at 
Bob.Sievert@dgs.virginia.gov.


